



R/V LAURENCE M. GOULD 2001-2002 OPERATING SCHEDULE

Published: 02/13/01

REF:LMG021301

General Information: Maximum cabin berthing is 28 including RPSC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 36. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the morning after the ship returns to port. Port calls generally require five days. This can sometimes be reduced to four days to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Please contact Al Hickey, Marine Superintendent, (hickeyal@polar.org) with questions or comments regarding either. This schedule incorporates changes from the previous schedule published 1/12/01.

Key

COPA=Copacabana Field Camp		PAL=Palmer Station, Antarctica, USA
DEC=Deception Island		SEY=Seymour Island
KGI=King George Island		SHF=Cape Shirreff
LIV=Livingston Island		TAL=Talcahuano, Chile
PUQ=Punta Arenas, Chile		

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG01-01	04-Jan-01	LV:PUQ		27
LTER	08-Jan-01	AR:PAL		
POC-Kluckhohn	09-Jan-01	LV:PAL		
MPC-Sleister	24-Jan-01	AR:PAL		
	25-Jan-01	LV:PAL		
	31-Jan-01	AR:PUQ		
LMG01-01A	02-Feb-01	LV:PUQ		14
NSF Operations	07-Feb-01	AR:PAL		
POC-Evans	08-Feb-01	LV:PAL		
MPC-Sliester	16-Feb-01	AR:PUQ		
LMG01-02	20-Feb-01	LV:PUQ		22
BO-303-O C.Smith	24-Feb-01	AR:PAL		
BO-313-O DeMaster	25-Feb-01	LV:PAL		
	09-Mar-01	AR:PAL		
POC-Michaelson	10-Mar-01	LV:PAL		
MPC-Sleister	14-Mar-01	AR:PUQ		
LMG01-03	18-Mar-01	LV:PUQ		26
GLOBEC-Mooring	22-Mar-01	AR:KGI	Hall-KGI Mooring deployment (CTDs, mapping)	
IO-196-O Hall	23-Mar-01	LV:KGI		
	24-Mar-01	AR:PAL		
	25-Mar-01	LV:PAL		
POC-Doyle	08-Apr-01	AR:PAL		
MPC-Owen	09-Apr-01	LV:PAL		
	13-Apr-01	AR:PUQ		

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG01-04 GLOBEC-LMG/NBPI IO-196-O Hall POC-Doyle MPC-Owen	20-Apr-01 25-Apr-01 26-Apr-01 27-Apr-01 28-Apr-01 31-May-01 01-Jun-01 02-Jun-01 06-Jun-01	LV:PUQ AR/LV:KGI AR/LV:LIV AR:PAL LV:PAL AR:PAL LV:PAL AR/LV:LIV AR:PUQ	KGI TO Livingston Island (Byers Peninsula) Hall-Livingston Is.-pickup	47
LMG01-05 BO-036-O Sidell BO-037-O Detrich POC-Hickey MPC-Baker	11-Jun-01 16-Jun-01 11-Jul-01 16-Jul-01	LV:PUQ AR:PAL LV:PAL AR:PUQ	fishing enroute plus additional trips in and out of Palmer Station	35
LMG01-06 GLOBEC-LMG/NBP II POC-Doyle MPC-Owen	21-Jul-01 25-Jul-01 26-Jul-01 27-Aug-01 28-Aug-01 01-Sep-01	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ		42
LMG01-07 Maintenance POC-Olsgaard MPC-Baker	02-Sep-01 14-Sep-01		ADCP testing in Straits for T.Chereskin for six hours	12
LMG01-08 Shuttle #1 POC-Evans MPC-Baker	15-Sep-01 21-Sep-01 24-Sep-01 29-Sep-01	LV:PUQ AR:PAL LV:PAL AR:PUQ	Palmer Station turnover	14
Open Period POC-Olsgaard MPC-Baker	30-Sep-01 07-Oct-01			7
LMG01-08A COPA POC-Evans MPC-TBD	08-Oct-01 12-Oct-01 14-Oct-01 16-Oct-01 21-Oct-01	LV:PUQ AR:COPA AR:PAL LV:PAL AR:PUQ	Open COPA	13
LMG01-08B Palmer Shuttle #2 POC-Hickey MPC- Brandon	26-Oct-01 30-Oct-01 01-Nov-01 05-Nov-01	LV:PUQ AR:PAL LV:PAL AR:PUQ		10
Open Period POC-Michaelson MPC-TBA	06-Nov-01 01-Dec-01			25
LMG01-09 R.Veit & R. Scheltema POC-Newyear MPC-Baker	02-Dec-01 06-Dec-01 07-Dec-01 24-Dec-01 28-Dec-01	LV:PUQ AR:PAL LV:PAL AR/LV PAL AR:PUQ		26

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG 02-01 LTER POC-Newyear MPC-Sliester	02-Jan-02 06-Jan-02 07-Jan-02 27-Jan-02 28-Jan-02 01-Feb-02	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	yr 2002	30
Open POC-TBA MPC-Sliester	02-Feb-02 23-Feb-02			35
LMG02-01A Palmer Shuttle POC-Hickey MPC-Hickey	24-Feb-02 28-Feb-02 02-Mar-02 06-Mar-02	LV:PUQ AR:PAL LV: PAL AR:PUQ		10
LMG02-02 GLOBEC MOORING POC-Doyle MPC-Sliester	11-Mar-02 15-Mar-02 16-Mar-02 31-Mar-02 01-Apr-02 05-Apr-02	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ		25
LMG02-03 GLOBEC LMG/NBP III POC-Doyle MPC-TBA	09-Apr-02 13-Apr-02 14-Apr-02 18-May-02 19-May-02 26-May-02	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ		47
LMG02-04 DRY DOCK POC -TBA MPC-Sliester	31-May-02 06-Jun-02 20-Jun-02 26-Jun-02	LV:PUQ AR:TAL LV:TAL AR:PUQ		26
Maintenance Period POC-TBA MCP-TBA	27-Jun-02 08-Jul-02			11
LMG02-05 GLOBEC LMG/NBP IV POC-Doyle MPC-TBA	09-Jul-02 13-Jul-02 14-Jul-02 20-Aug-02 21-Aug-02 25-Aug-02	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ		47
OPEN POC-TBA MPC-TBA	26-Aug-02 29-Dec-02		Schedule is Tentative after GLOBEC IV	125
LMG03-01 LTER? POC-Newyear MPC-Sliester	30-Dec-02 03-Jan-03 04-Jan-03 24-Jan-03 25-Jan-03 29-Jan-03	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	yr 2003	30

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG03-02 GLOBEC & BERGER POC-Doyle MPC-TBA	02-Feb-03 06-Feb-03 07-Feb-03 21-Feb-03 22-Feb-03 26-Feb-03	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	Mooring Recovery	24
OPEN POC-TBA MPC-TBA	27-Feb-03 10-Mar-03			11
LMG03-03 BO-037-O Detrich POC-TBA MPC-TBA	11-Mar-03 26-May-03	LV:PUQ AR:PUQ	Other ship-based projects will also be considered in this time period.	76
Open POC-TBA MPC-TBA	27-May-03 10-Dec-03		Other ship-based projects will also be considered in this time period.	197
LMG 03-07 Veit POC & MPC -TBA	11-Dec-03 25-Dec-03	LV:PUQ AR:PAL		14