



R/V Nathaniel B. Palmer 2002-2004 Operating Schedule
Published: 05/01/02 nbp050102

Maximum science berthing is 39. The normal complement includes up to 32 scientists/grantees plus 7 RPSC staff. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require five days. This can sometimes be reduced to four days to meet mission-critical requirements. Opportunities exist on oceanic transits for collection of underway data. Ship schedules are subject to change. Please contact Al Hickey, (al.hickey@usap.gov) Marine Superintendent with any questions or comments. Changes since 02/14/02

Key

COP=Copa Field Camp, King George Island		MCM=McMurdo	
CPT=Capetown, South Africa		PAL=Palmer Station	
CSH=Cape Shirreff		PUQ=Punta Arenas, Chile	
FCH=Fourchon, LA		RIS=Ross Ice Shelf	
HOB=Hobart, Tasmania		SEY=Seymour Island	
LYT= Lyttelton, NZ		TAL=Talcahuano, Chile	
SAND=San Diego, CA		PTH=Pt. Hueneme	

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	DAYS
NBP02-02 GLOBEC LMG/NBP III POC-Doyle MPC-Doyle	09-Apr-02 21-May-02	LV:PUQ AR:PUQ		42
NBP02-03 DRY DOCK POC-Olsgaard MPC-Michaelson/Ager	25-May-02 30-May-02 19-Jul-02 25-Jul-02	LV:PUQ AR:TAL LV:TAL AR:PUQ	Multibeam installation Seawater System Cable plant/lab furniture 15-18 July Simrad seatrial 19-25 RVIB acceptance test	61
NBP02-04 GLOBEC LMG/NBP IV POC-Doyle MPC-Shepherd	31-Jul-02 19-Sep-02	LV:PUQ AR:PUQ		50
NBP02-05 HAZ RUN POC-Hickey MPC-Ager	24-Sep-02 19-Oct-02	LV:PUQ AR:SAND		25
NBP02-05A Maintenance Period POC:TBA MPC:TBA	20-Oct-02 27-Oct-02	SAND SAND	20 Oct. Off-load haz Install main crane Stage ship for seismic sea trials	8
NBP02-06 Seismic Testing POC-Holik MPC-Holik	28-Oct-02 31-Oct-02	LV:SAND AR:PTH		3
NBP02-06A Maintenance Period POC-Olsgaard MPC-TBA	01-Nov-02 08-Nov-02	PTH PTH	Load cargo ARVOC meeting 7-8 Nov fy 2003	7

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	DAYS
NBP02-07 Transit Stock/Cande POC-Newyear MPC-Baker	09-Nov-02 03-Dec-02	LV:PTH AR:LYT		24
NBP02-08 Open POC-TBA MPC-TBA	04-Dec-02 21-Dec-02	LYT LYT		17
NBP02-09 Transit to McMurdo POC-TBA MPC-TBA	22-Dec-02 29-Dec-02	LV:LYT AR:MCM		7
NBP03-01 Luyendyk/Bartek GF-121-O POC:Holik/Michaelson MPC-TBA	05-Jan-03 31-Jan-03	LV:MCM AR:MCM	if ice edge transfers arrive 01 Feb	26
NBP03-01A Bart GO-154-O POC: Holik/Michaelson MPC:TBA	02-Feb-03 20-Feb-03	LV:MCM AR:MCM	fuel ship at station on 02 February	18
NBP03-02 ANSLOPE I POC:Newyear MPC:Newyear	25-Feb-03 11-Apr-03	LV:MCM AR:LYT		45
				0
NBP03-05 P. Neale (Gast/Carron) POC:Doyle MPC:Doyle	20-Oct-03 28-Nov-03	LV:LYT AR:ice edge		39
NBP03-06 ANSLOPE II POC:Newyear MPC:Newyear	02-Dec-03 16-Jan-04	LV:ice edge AR:MCM	refuel sometime between 25 Dec-01 Jan by USCG?	45
NBP04-01 Wilson/Lawver POC:TBA MPC:TBA	20-Jan-04 19-Feb-04	LV:MCM AR:MCM	fy2004	30
NBP04-02 ANSLOPEIII POC: Newyear MPC:Newyear	26-Feb-04 11-Apr-04	LV:MCM AR:LYT		45
NBP04-03 Transit Stock/Cande POC:TBA MPC:TBA	16-Apr-04 12-May-04	LV:LYT AR:PUQ		26

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	DAYS
NBP04-04 Detrich Ice Fish POC:TBA MPC:TBA	18-May-04 18-Jul-04	LV:PUQ AR:CPT		61 0
NBP04-06 Shallow Drill POC:TBA MPC:TBA	01-Sep-04 15-Oct-04			44