



**R/V LAURENCE M. GOULD 2002-2004 OPERATING SCHEDULE**

**Published: 05/01/02**

ref:img050102

General Information: Maximum cabin berthing is 28 including RPSC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 38. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require five days. This can sometimes be reduced to four days to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Please contact Al Hickey, Marine Superintendent, (al.hickey@usap.gov) with questions or comments regarding either. **This schedule incorporates changes from the previous schedule published 02/26/02**

**Key**

COPA=Copacabana Field Camp		PAL=Palmer Station, Antarctica, USA
DEC= Deception Island		SEY=Seymour Island
KGI=King George Island		SHF=Cape Shirreff
LIV=Livingston Island		TAL=Talcahuano, Chile
PUQ=Punta Arenas, Chile		

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG02-03 GLOBEC LMG/NBP III  POC-Doyle MPC-Ager	07-Apr-02 11-Apr-02 12-Apr-02 15-May-02 16-May-02 20-May-02	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	Northbound XBT/PCO <sup>2</sup> Survey	43
LMG02-04 DRY DOCK  POC -Olsgaard MPC-Sliester	25-May-02 31-May-02  25-Jun-02 01-Jul-02	LV:PUQ AR:TAL  LV:TAL AR:PUQ		37
LMG 02-04A Palmer Shuttle  POC-Hickey MPC-Alesandrini	05-Jul-02 10-Jul-02 19-Jul-02 23-Jul-02	LV:PUQ AR:PAL LV:PAL AR:PUQ	Haz onload BSI site visit to Palmer Station Fuel Palmer Station	18
LMG02-04B Open Period  POC-TBA MPC-Shepherd	24-Jul-02   28-Jul-02	PUQ   PUQ		4
LMG02-05 GLOBEC LMG/NBP IV  POC-Doyle MPC-Newyear	29-Jul-02 02-Aug-02 03-Aug-02 13-Sep-02 14-Sep-02 19-Sep-02	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	Load rad waste van from Palmer Southbound XBT/PCO <sup>2</sup> Survey	52

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG02-06 Shuttle #1  POC-TBA MPC-TBA	23-Sep-02 29-Sep-02  02-Oct-02 07-Oct-02	LV:PUQ AR:PAL  LV:PAL AR:PUQ	1-2? Berthing vans Southbound XBT/PCO <sup>2</sup> Survey	14
LMG02-07 Shuttle #2  POC-TBA MPC-Grimm	11-Oct-02 15-16 Oct 17-Oct-02 20-Oct-02 24-Oct-02	LV:PUQ AR:COPA AR:PAL LV:PAL AR:PUQ	COPA Opening 2 Berthing vans Microscope Tech to Palmer Station Fuel Palmer Station	13
LMG02-07A Open Period  POC-TBA MPC-TBA	25-Oct-02  03-Nov-02	PUQ  PUQ		9
LMG02-08 Cape Shirreff  POC-Evans MPC-TBA	04-Nov-02 08-Nov-02  10-Nov-02 11-Nov-02 12-Nov-02 18-Nov-02	LV:PUQ AR:SHF  LV:SHF AR:PAL LV:PAL AR:PUQ	Cape Shirreff opening Southbound XBT/PCO <sup>2</sup> Survey 12-14 November AWS servicing at Racer Rocks and Hugo Island	14
LMG02-09 Fred Taylor GO-087-O  POC-Evans MPC-TBA	23-Nov-02 01-Dec-02 02-Dec-02 19-Dec-02 20-Dec-02 26-Dec-02	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	Island Hoppers Northbound XBT/PCO <sup>2</sup> Survey	33
LMG03-01 LTER  POC-Newyear MPC-Sliester	31-Dec-02 04-Jan-03 05-Jan-03 03-Feb-03 04-Feb-03 08-Feb-03	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	yr 2003	39
LMG03-02 GLOBEC  POC-Doyle MPC-Ager	12-Feb-03 16-Feb-03 17-Feb-03 02-Mar-03 03-Mar-03 07-Mar-03	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	Mooring Recovery 2 Berthing vans Fuel Palmer Staiton	23
LMG03-03 Domack GO-073-O Berger GO-092-O  POC-Michaelson MPC-Ager	12-Mar-03 16-Mar-03 17-Mar-03 25-Mar-03 26-Mar-03 30-Mar-03	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	2 Berthing vans	18
LMG03-04 Detrich BO-037-O Sidell BO-036-O POC-TBA MPC-TBA	05-Apr-03  10-May-03	LV:PUQ  AR:PUQ		35

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG03-06 Shuttle #1	23-Sep-03 29-Sep-03	LV:PUQ AR:PAL		14
POC:TBA MPC:TBA	02-Oct-03 07-Oct-03	LV:PAL AR:PUQ		
LMG03-07 Shuttle #2	11-Oct-03 15-16 Oct 03 17-Oct-03 19-Oct-03 23-Oct-03	LV:PUQ AR:COPA AR:PAL LV:PAL AR:PUQ	COPA Opening Fuel Palmer Station	12
LMG03-07A Open Period	24-Oct-03	PUQ		14
POC:TBA MPC:TBA	07-Nov-03	PUQ		
LMG03-08 Cape Shirreff	08-Nov-03 12-Nov-03	LV:PUQ AR:SHF		10
POC:Evans MPC:TBA	14-Nov-03 18-Nov-03	LV:SHF AR:PUQ	Cape Shirreff Opening	
LMG03-09 Case GO-061-O	25-Nov-03	LV:PUQ		33
POC:Evans MPC:TBA	28-Dec-03	AR:PUQ	Seymour/Vega Islands	