LMG 01-01 Dec 2000 – Jan 2001 LTER cruise

	December 2000
	

	25
	S046 ETD Hnl

	26
	S046 ETD Hnl

	27
	S046 ETA Punta / 4 PM / MC-B Day

	28
	Load

	29
	Load

	30
	ETD Punta 0800 hr – transit

	31
	Transit

	January 2001
	

	1
	Transit

	2
	Transit

	3
	ETA Palmer 0800 hr

	4
	At Pal

	5
	ETD Palmer 0900 hr

	6
	STA BCE, recover Pal trap

	7
	600.040, 060,080

	8
	600.100,120,140 Recover trap HG

	9
	600.160, 180, 200 / steam to 500

	10
	500.200, 160, 120 120 trap

	11
	500.080, 040, steam to 400.040 to deploy trap

	12
	400.040, 060, 080

	13
	400.100, 120, 140

	14
	400.160, 180, 200, 220

	15
	300.200, 160, 120

	16
	300.080, 040, 200 ( 200.200

	17
	200.200, 180, 160

	18
	200.140, 120, 100

	19
	200.080, 060, 040 ( Rothera or Avian

	20
	Rothera/Avian ( Avian/Rothera

	21
	Rothera/Avian 020,000, -020, -040

	22
	ETD MB 0800 – transit

	23
	Transit

	24
	ETA Palmer 0500 offload/personnel exchange

	25
	ETD Palmer 1200 – transit

	26
	Transit

	27
	Transit

	28
	Transit

	29
	ETA Punta 1000 hr


NOTES:  (1) 4 d transit PA-PAL

                (2) 3 sta. per day scheduled

